

# URL of the github repository

[https://github.com/abdurrafiqz0304/Survivor\\_Project1\\_SAD\\_20242025](https://github.com/abdurrafiqz0304/Survivor_Project1_SAD_20242025)

## Repository Snapshot

The screenshot shows the GitHub repository page for 'Survivor\_Project1\_SAD\_20242025' by user 'abdurrafiqz0304'. The repository is public and has 1 branch and 0 tags. The file list shows 'Work Update' and 'README.md', both created by 'rafiq' last week. The README content is visible, titled 'UTM Cafeteria Management System', describing a project to enhance UTM cafeteria operations. It also lists 'Team Members' as 'Abdurrafiq'. The right sidebar shows repository statistics: 0 stars, 1 watching, and 0 forks. There are no releases or packages published.

### Repository Snapshot

The screenshot shows the GitHub Projects page for the repository 'Survivor\_Project1\_SAD\_20242025'. The project is viewed as a 'Roadmap' with 12 items. The items are listed in a table on the left and visualized as a timeline on the right. The items are:

Item	Due Date	Assignee
Identify key stakeholders #5	May 11	rafiq
Develop project schedule and milestone #6	May 14	rafiq
Allocate resources and assign roles #7	May 17	rafiq
Conduct stakeholder interviews and surveys #8	May 20	rafiq
Analyze current cafeteria operations and pain points #9	May 23	rafiq
Document functional and non-functional requirements #10	May 26	rafiq
Validate and approve requirement specifications #11	May 29	rafiq
Design system architecture #12	May 31	rafiq
Create UI/UX prototypes #13	June 3	rafiq
Design database schema and data flow #14	June 6	rafiq
Review and finalize design with stakeholders #15	June 9	rafiq

<https://github.com/abdurrafiqz0304/projects/3/views/4>